
 
Contract:  62109 Authorization:  66 
  
County:  Cook 
  
Section:  2435R-3&2425-711B 
  
Route:  FAI 80 
  
District:  1 
  
Project:  ACNHI-805(58)162 
  
Description:  RECONSTRUCTION OF ILLINOIS ROUTE 83 (TORRENCE AVENUE) 
INCLUDING RECONFIGURATION OF THE FAI ROUTE 80/94 INTERCHANGE, 
REPLACEMENT OF THE BRIDGE CARRYING TORRENCE AVENUE OVER I-80/94 
(KINGERY EXPRESSWAY) AND RECONSTRUCTION AND RELOCATION OF I-94 
(WB) AND I-80 (EB) CD ROAD, STORM SEWER, TRAFFIC SIGNALS AND 
PAVEMENT MARKING FROM 178TH STREET TO BERNICE ROAD IN LANSING. 
  
Contractor:  Walsh Construction Company 
  
Awarded Contract Value:  $46,555,332.50 
 
Authorization Amount:  $127,583.74 
 
Description and Reason for Change:  Plan Quantity Error (other than Bridge Plans), 
Balance Final Field Measurements 
 
Reason for Determination:  The undersigned determined that the change is germane 
to the original contract as signed, because provision for this work is included in the 
original contract. 
 




